APPENDIXN

IRRF 1 MAJOR CONTRACTS

In April 2003, the Congress created the Iraq
Relief and Reconstruction Fund (IRRF 1),
appropriating $2.475 billion. The reconstruc-
tion funds appropriated under Public Law
(P.L.) 108-11 were used to support relief and
reconstruction operations that provided imme-
diate support to the people of Iraq, including
capital improvements to Iraq’s infrastruc-
ture. The original IRRF allocation authorized
U.S. funds for reconstruction to be executed
across five agencies: U.S. Agency for Interna-
tional Development (USAID), Department of
Defense, Department of State, Department of
Treasury, and the Department of Health and
Human Services.

U.S. Agency for International
Development
USAID received two-thirds of the IRRF1
appropriation. On April 20, 2007, USAID pro-
vided SIGIR a list with the total number of job
orders issued under its IRRF I infrastructure
contract. For a summary of these Bechtel I job
orders, see Table N-1.!

IRRF 1 was also used to fund several addi-
tional sectors. For a summary of USAID goals
in these sectors, see Table N-2.

Department of Defense

TASK FORCE RESTORE IRAQI ELECTRICITY
Task Force Restore Iraqi Electricity (RIE)was
used to “maintain momentum for several criti-
cal electricity projects”* Task Force RIE assist-

ed the Iraqi Ministry of Electricity by “restor-
ing transmission lines, improving or replacing
switching facilities, and restoring more than 30
different power generation projects.”

A major goal of Task Force RIE was to sup-
port the delivery of reliable and consistent elec-
trical power. As of January 1, 2004, the portion
of Task Force RIE funded from the IRRF 1
comprised 23 projects. Table N-3 shows the
projects funded with IRRF 1 money, and Table
N-4 shows the complete list of Task Force RIE
projects, funded by all monies.

In Feburary 2004, an additional $265 mil-
lion was incorporated into the RIE program to
bridge the award and mobilization of the PMO
IDIQ contracts. Table N-5 lists the bridging
projects.

TASK FORCE RESTORE IRAQI OIL
Task Force Restore Iraqi Oil (RIO) assisted the
Iraqi Ministry of Oil in “developing, maintain-
ing, and protecting” the oil exportation and
refining system in Iraq.* USACE issued ten
task orders; half were funded with DFI.> Task
Force RIO was contracted on March 8, 2003.
Task Force RIO had several key goals:
restoring the pipeline crossing at the Tigris
River (Al-Fatah crossing), installing 50-km
pipeline from Kirkuk to the Tigris River, and
installing emergency back-up electrical genera-
tors at refineries and water utilities. For a sum-
mary of Task Force RIO, see Table N-6.

! USAID, Section C - Description/Specifications/Statement of Work: Revitalization of Iraqi Schools and Stabilization of Education, March 2003, p.

C-5.

2 OMB, Report to Congress Pursuant to Section 1506 of the Emergency Wartime Supplemental Appropriations Act, 2003: Update Report on United
States Strategy for Relief and Reconstruction in Iraq, October 14, 2003, p. 16.

* McGuiness, John J., “Contracting to Rebuild a Nation: The Roles and Responsibilities of U.S. Contracting Activities in Iraq,” March 18, 2005.

* McGuiness, John J., “Contracting to Rebuild a Nation: The Roles and Responsibilities of U.S. Contracting Activities in Iraq,” March 18, 2005.

® Crowe, Chizek, “Update Report of Agreed-Upon Procedures regarding the Settlement between U.S. Army Corps of Engineers and Kellogg Brown &

Root,” November 16, 2006, p. 8.
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APPENDIX N ]

USAID BECHTEL | JoB ORDERS

BECHTEL JoB ORDER # PROJECT
PROJECT / AMENDMENTS - ALL JoB ORDER PROJECT SUBSTANTIALLY
COuNT PROJECTS ARE CLOSED  TITLE CosT (SUSD) START COMPLETE
1 JO-04-012-02 Basrah University Material Testing Laboratory $559,937 5/8/2004 9/27/2004
2 JO-04-011-02 Basrah Sewage Collection System $6,579,875 2/7/2004 12/13/2004
3 JO-04-010-03 Karbala Al Hussein Water Treatment Plant $4,641,660 1/19/2004 11/20/2004
4 J0O-04-009-05 Diyala and Salah al-Din Water Prov. (Dujayl WTP) $5,082,000 1/31/2004 5/26/2005
5 JO-04-008-02 Kirkuk Unified Water Treatment Plant $5,000,000 4/19/2004 12/17/2004
6 JO-04-007-02 Umm Qasr New Standby Generators $2,138,029 1/26/2004 5/4/2004
7 JO-04-006-03 Rustimiyah 3 WWTP $13,414,000 12/272003 4/16/2005
8 JO-04-005-06 South Baghdad generating plant $44,691,414 11/15/2003  12/13/2004
9 JO-04-004-04 400 KV transmission line $17,702,120 11/8/2003 6/1/2004
10 JO-04-003-03 Basrah Airport WTP $877,367 11/15/2003  11/11/2004
1 JO-04-002-02 PM Oversight for CPA Funded Baghdad Wastewater Program $3,500,000 10/27/2003  5/7/2005
12 JO-04-001-04 Restoration of BSR Sewage Treatment Plant $777,434 11/15/2003  10/11/2004
13 J0-03-069-03 (T)eacshr'][ig*;'hsfg;’gcaej::cz‘é‘;po’t New Track Construction from Umm $1,433,895  07/25/2003  12/31/2004
14 JO-03-068-04 Mosul Water and Sewer Remedial Work $11,600,000 9/12/2003 4/2/2005

Wat Gen Point Source Generation for Water Treatment in

Baghdad Canceled Canceled Canceled

Canceled JO-03-067-01

Basrah International Airport Generators for Heating, Ventilating,

15 JO-03-066-03 and Air Conditioning (HVAC) $157,417 9/4/2003 7/21/2004
16 JO-03-065-02 Umm Qasr Custom House and Passenger Terminal Refurbishment $353,640 9/72003 2/29/2004
17 JO-03-064-02 Basrah International Airport Restoration of East Fire Station $113,620 8/26/2003 3/6/2004
18 JO-03-063-03 Outage Support Program $691,402 8/14/2003 6/30/2004
19 J0O-03-062-03 Generation Support Program $4,850,208 8/16/2003 11/18/2004
20 JO-03-061-02 UNDP Program for Electrical Power System $998,892 8/16/2003 2/29/2004
21 JO-03-060-09 Kirkuk Substation Combustion Turbines $205,159,413 8/17/2003 11/29/2005
22 JO-03-059-03 Basrah International Airport Land Based Radio System $680,677 8/16/2003 5/10/2004
23 JO-03-058-04 BIAP Air Traffic Control Center $848,258 8/16/2003 2/5/2005
24 JO-03-057-06 Crude Oil Treatment Systems at Al Qudas and Baiji $3,570,000 8/15/2003 7/20/2004
25 JO-03-056-06 BIAP Restoration of Substation No. 1 $755,022 8/15/2003 3/10/2005
26 JO-03-055-03 An Najaf Sewage Treatment Plant Restoration $5,550,000 9/1/2003 2/12/2005
27 J0-03-054-05 Heat Exchangers at Hartha, Shuaibah, Najibiyah and Khor Az $2,400,092  8/20/2003  3/31/2005
28 JO-03-053-05 Baiji Power Plant Units 1, 2, 3,4, 6 $21,123,350 8/11/2003 8/31/2004
29 JO-03-052-02 Umm Qasr Brackish Water System $57,200 8/15/2003 12/18/2003
30 JO-03-051-04 Basrah International Airport Perimeter Fencing $759,801 8/15/2003 3/27/2004
31 JO-03-050-03 Umm Qasr Port Repair Toilet Blocks $104,709 8/7/2003 4/17/2004
Canceled JO-03-049-01 Basrah International Airport Emergency Work On Call Canceled Canceled Canceled
Canceled JO-03-048-01 Baghdad Sewage Pump Stations Canceled Canceled Canceled
32 JO-03-047-04 Baghdad Area Emergency Parts & Material for Power Gen Plants $1,410,000 8/5/2003 2/17/2005
33 JO-03-046-03 A/C for Power Generating $414,665 8/5/2003 6/21/2004
34 JO-03-045-04 Repair Umm Qasr substations $264,753 8/2/2003 3/24/2004
35 JO-03-044-07 Shark-Dijla Water Treatment Plant $20,627,000 8/1/2003 5/10/2005
36 JO-03-043-02 Repair of Firewater System at Umm Qasr $144,279 7/28/2003 3/24/2004
37 J0O-03-042-04 Kherkh Sewage Treatment Plant $5,675,479 8/1/2003 6/6/2004
38 10-03-041-03 Evaluation and Reinstatement of Existing Port Owned Floating $358,870 8/9/2003 4/3/2004

Equipment (Iraqi Dredges)
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APPENDIXN

BECHTEL JOoB ORDER # PROJECT
PROJECT / AMENDMENTS - ALL JoB ORDER PROJECT SUBSTANTIALLY
COUNT PROJECTS ARE CLOSED  TITLE CosT (SUSD) START COMPLETE
39 JO-03-040-02 gaps::tilg;c\eszrnational Airport Preparation for Commercial $750,501 8/1/2003 8/30/2003
40 JO-03-039-02 Umm Qasr New Port Administration Building $402,428 8/1/2003 2/14/2004
41 JO-03-038-04 Demolition and Reconstruction of Tikrit Bridge $2,900,920 8/1/2003 9/17/2004
42 JO-03-037-08 Doura Power Plant Rehab Units 5 & 6 $88,590,100 8/1/2003 6/15/2005
Canceled JO-03-036-03 Basrah Region Potable Water Pump Station Restoration Canceled Canceled Canceled
Canceled JO-03-035-01 Najibiyah Transformer Cooling System Repair or Replacement Canceled Canceled Canceled
43 JO-03-034-05 Rustimiyah South Sewage Treatment Plant $5,858,083 8/1/2003 2/13/2005
44 JO-03-033-02 Sweet Water Canal Cleanup $10,916,288 9/1/2003 12/13/2004
45 JO-03-032-04 Iraqi Republi Railway North of Umm Qasr 56 K $9,347,500 7/25/2003 12/31/2004
46 JO-03-031-02 Khazir Bridge Demo & Reconstruct aka Kharza $1,641,451 8/15/2003 5/5/2004
47 JO-03-030-02 Al Mat Highway Bridge $1,264,264 8/1/2003 3/1/2004
48 JO-03-029-04 Karbala STP Restoration $1,197,902 8/1/2003 12/9/2004
49 JO-03-028-04 Najaf Water Tx Plant $4,493,000 8/1/2003 2/12/2005
50 JO-03-027-04 Diwaniya STP Restoration $2,182,933 8/1/2003 12/19/2004
51 JO-03-026-04 Basrah Water Supply Mains $1,735,459 8/1/2003 11/3/2004
52 JO-03-025-02 Restoration of Basrah Water Filtration Plants $19,346,954 8/1/2003 12/9/2004
53 JO-03-024-04 Hilla Sewage Treatment Plant $2,358,804 8/1/2003 12/11/2004
54 JO-03-023-02 Telecom Terrestrial Network $6,722,000 6/25/2003 9/8/2004
55 JO-03-022-04 Telecom Subscriber Service $32,343,417 6/25/2003 3/13/2004
56 JO-03-021-02 BIAP Preparation for Commercial Operations $1,006,016 6/25/2003 1/29/2004
Canceled JO-03-020-01 Restoration of 400 KV Transmission System Canceled Canceled Canceled
57 JO-03-019-02 BIAP On Call Repair Terminal C $662,288 6/17/2003 12/30/2003
58 JO-03-018-02 Hwy 10 Bridge Demo $366,864 6/15/2003 8/4/2003
59 JO-03-017-04 BIAP VSAT & VHF System for ATM $2,669,860 6/4/2003 3/1/2004
60 JO-03-016-02 BIAP Parking & Checkpoint Facility $691,353 6/14/2003 1/30/2004
61 JO-03-015-04 Safwan Water Pumping Station $301,854 6/10/2003 1/9/2004
62 JO-03-014-04 Schools, Clinics, Selected Government Buildings $49,876,144 6/9/2003 5/15/2004
63 JO-03-013-01 BIAP Satellite and Wireless Telecom Systems $722,746 6/5/2003 9/17/2003
64 JO-03-012-03 BIAP PABX and Hardware Telecom Systems $398,302 6/5/2003 4/1/2004
65 JO-03-011-04 Power Station Water Treatment $8,886,280 5/28/2003 4/30/2005
66 JO-03-010-02 Umm Qasr Port - Removal of Sunken Wrecks $9,368,240 6/1/2003 11/16/2003
67 JO-03-009-02 Umm Qasr Port Security Infrastructure $1,136,309 5/28/2003 10/302003
68 JO-03-008-08 BIAP 5MVA Electric Generation $11,779,149 5/27/2003 9/11/2005
69 JO-03-007-03 Ar Rutbah 2 (Al Mat) Emergency Bridge Bypass $300,000 5/22/2003 6/10/2003
70 JO-03-006-02 Transmission Line Repair Parts & Elec Test Equipment $305,036 5/20/2003 9/2/2004
71 JO-03-005-17 Bucket Em Action Work Authorizations $745,354 5/20/2003 9/15/2004
72 JO-03-004-04 Start up Umm Qasr Grain Facility $1,801,552 5/15/2003 11/29/2003
73 JO-03-003-03 Umm Qasr Grain 5SMVA Gen & 16 Emerg Gens $5,941,652 5/12/2003 5/1/2004
74 JO-03-002-03 Boiler Water Chemicals etc for Al Musayyib and Baghdad Power $239,142 4/24/2003 3/8/2004
75 JO-03-001-03 Umm Qasr Dredging Phase 2 $15,933,514 5/6/2003 10/22/2003
Total $700,250,137

Source: USAID, response to SIGIR, April 21, 2007.

TABLE N-1
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APPENDIXN

ADDITIONAL IRRF 1 CONTRACT DELIVERABLES

SECTOR

SUMMARY OF USAID STATEMENT OF WORK DELIVERABLES

Local Governance

Develop census

Create voter register

Develop legal framework for elections

Develop framework that decentralizes authority to local governments
Build competent, responsive, and accountable government

Education

Deliver 2.1 million student kits (to 12,500 schools) within six months
Provide materials, equipment and supplies that meet appropriate standards

Health Systems

Complete health care provider payroll
Make advanced medical and surgical care available in 21 cities
Basic health care available to 12.5 million people within 6 months of entry into permissive area

Airport
Administration

Provide one assessment report per airport

Create one work plan per airport

Create preparedness plan per airport

Provide monthly airport operations and management reports

Economic Recovery

Promote rapid, broad-based economic growth through improved policy

Implement a Competitive Initiative (develop exports, strengthen firms, generate jobs)
Assess SOEs for potential market value

Identify capable local lending institutions

Identify micro-credit lending facility

Develop and implement road map to assure phased cessation of Oil for Food

Agriculture
Development

Increase local/export sales by $50 million

20% production increase of commodities (wheat, barley)
Expand irrigated areas by 25%

20% increase of agriculture production

Iraqi Seaport
Assessment

Provide port assessment

Provide two work plans for port operation and improvement
Create one preparedness plan

Provide port operations and management monthly report

Note: Goals and objectives listed above are taken directly from USAID’s Statements of Work.
These goals and objectives represent a summary of intended work under the statements of work.

TABLE N-2

REsuLTS FROM TASK FORCE RIE

PROJECT RESULTS

4 Mobile Generator Units at Baiji: 80 MW on the grid

2 Gas Turbine generators at Baiji: 180 MW on the grid

Rehab of units 5, 6 at Dibis: 62 MW on the grid

1 Gas Turbine Generator at Hilla: 18 MW on the grid subject to gas pressure, which will be fixed when the project is

completed

8 industrial sites in North Iraq: 75 MW on the grid

Rehab of unit number 4 at Khor Zubayr: 52 MW on the grid

Rehab of unit number 2 at Najaf: 52 MW on the grid

SDMO generators located across Irag: 200 MW on the grid

400-kV lines repaired/rebuilt and energized:
e Baghdad to Haditha: 223 km, replaced 246 towers of 504 total; enabled approx. 350 MW of power from Haditha
Dam to reach the national grid

Baghdad West to Baiji: 230 km, replaced 68 towers of 504 total
Baghdad South to Baghdad East: 50 km, replaced 81 towers of 140 total
Hartha to Qut: 360 km, replaced 297 towers of 750 total

Baghdad South to Diwaniyah: 135 km, replaced 27 towers of 290 total

SCADA system for 400/132 kV substations in Baghdad

Rehab of 3 control stations for 33/11 kV substation SCADA system

33/11 kV Substation SCADA system for 1/3 of Baghdad

Rehab of 9 Critical 33/11 kV substations

Laid the groundwork for the Logistics Management System (Maximo) for parts and maintenance of power plants and
storage yards throughout Iraq

Equipped and paid 1,500 EPSS officers for 1 year

Source: GRD, response to SIGIR, April 6, 2007. Results provided to SIGIR from GRD.

TABLE N-3
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TASK FORCE RIE PROJECT LIST

PROJECT NUMBER PROJECT
Rehabilitation of units #4, 5, and 6 at DIBIS
6N Start Date: Unit 4 (11/20/2003), Units 5&6 (9/26/2003)

Completion Date: Unit 5 (2/10/2004), Unit 6 (12/28/2003)

Rehabilitation of units #2 and 4 at Khor al-Zubair — 126 MW ($5M)
5S Start Date: Unit 2 (11/15/2003), Unit 4 (9/26/2003)
Completion Date: Unit 4 (2/3/2004)

Rehabilitation of Unit #2 at Najaf - 63 MW
7C Start Date: 9/26/2003
Completion Date: 2/18/2004

Rehabilitation of SDMO Generator Units: 270 MW

Rehabilitation of existing diesel generation belonging to the Ministry of Trade at grain
warehouses throughout Iraq. The generators were already connected to the national grid but
were unserviceable.

Start Date: 9/26/2003

Completion Date: 2/18/2004

New Generation: North — 8 Industries - 78 MW
3N Start Date: 9/26/2003

Completion Date: 1/31/2004

New Generation: Nassriya — 40 MW (Frame 6 Generator installed)
Start Date: 10/26/2003

New Generation: Hilla - 25 MW

8C Start Date: 10/4/2003

Completion Date: 3/31/2004

New Generation: Buzurgan - 43 MW (LM6000)

30S

9 Start Date: 10/26/2003

31C New Generation: Qudas 3&4 (250 MW - Frame 9 generator)
Start Date: 10/26/2003

ac New Generation: Qudas 5-8 (172 MW)

Start Date: 9/26/2003
New Generation: Baiji Mobile — 184 MW (Units 1A&B, 2A&B, 3A&B, 4A&B)
28N Start Date: 9/26/2003
Completion Date: Units 1A&B (3/31/2004), Unit 3B (2/25/2004), Units 4A&B (3/18/2004)

Repair/convert Baiji GT Unit 2 - 159 MW (conversion of units 1&2 from diesel to heavy fuel oil,
repair fire damaged Unit #2)

36N Start Date: 9/26/2003
Completion Date: Unit 1 (3/18/2004), Unit 2 (4/18/2004)

35N New Generation: Baiji Gas 3&4 (318 MW - consisting of two Siemens 159 MW generators)
Start Date: 11/24/2003

% Back-Up Generators: 200 MW (Japanese Generator Sets)

Start Date: 9/26/2003

400kV Line from Baghdad South to Diwaniyah (27 towers; 810 km of wire)
13C Start Date: 9/26/2003
Completion Date: 1/24/2004

400kV Line from Baghdad South to Baghdad East (81 towers; 300 km of wire)
33C Start Date: 10/26/2003
Completion Date: 3/11/2004

400kV Line from Baghdad West to Baiji (66 towers; 1506 km of wire)
12N Start Date: 9/26/20
Completion Date: 3/27/2004

400kV Line from Baghdad to Basrah (293 towers; 2100 km of wire)
16S Start Date: 9/26/2003
Completion Date: 3/8/2004

400kV Line from Baghdad West to Haditha (236 towers; 1338 km of wire)
11N Start Date: 9/26/2003

Completion Date: 4/6/2004

400/132 kV SCADA - Iraq - Phase | Only
14C Start Date: 9/26/2003

Completion Date: 1/15/2004
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TASK FORCE RIE PROJECT LIST

PROJECT NUMBER

PROJECT

17C

33/11 kV SCADA - Baghdad only
Start Date: 9/26/2003

15C

Rehabilitation of 3 Baghdad Control Centers
Start Date: 9/26/2003
Completion Date: 1/16/2004

18C

Rehabilitation of Priority 33/11 kV Substations
Start Date: 9/26/2003

22C

Design Ministry of Electricity Logistics Management System (Phase | & II)

Assessment of existing logistics facilities and processes. Development of new logistics management
system, including the management of any necessary work to improve storage facilities, ensuring
that the vehicle fleet is adequate, IT and training of staff.

Start Date: 9/26/2003

Completion Date: 4/15/2004

23

Equipment of Power Police - 1500 men for 1 year
Start Date: 9/26/2003
Completion Date: 12/2/2003

25

Provide Security Detect Assessment
Start Date: 9/26/2003
Completion Date: 12/20/2003

Source: GRD, response to SIGIR, April 6, 2007. Results provided to SIGIR from GRD.

TABLE N-4

TASK FORCE RIE BRIDGING PROJECTS

PROJECT NUMBER

PROJECT

Zaferinia: Rehabilitation of four existing 9.3 MW Wartsilla and three existing 1 MW SAKR
SP1250 diesel generators as well as two existing Solar Centaur 40 3.5 MW gas turbines at Units

37C 1,2,3, and 4.

Start Date: 2/6/2004
38C Doura #3: Rehabilitation of existing plant 37 MW Fiat TG-20 turbine generator Unit #3.

Start Date: 2/6/2004

Taiji (85 MW): Generator rehabilitation on Units 1,2,3,4, and 7 including Units 3&7 Frame 5s
39C (20 MW each) and two 12.5 MW Alstoms.

Start Date: 2/6/2004

Old/New Mullah (117 MW): Rehabilitation of Frame 6 gas turbine Unit #6, replace servo units
40N and blower, rehabilitation of Frame 5 Units 1 2,7, and 12 at Mullah Abdullah.

Start Date: 2/6/2004

Mosul Power Station (60 MW): Rehabilitation of Frame 5 gas turbine generator Units 1,2,8,
41N and 9.

Start Date: 2/6/2004

Haditha Hydro: Replacement of blade on Unit #5 (140 MW), assess cause of excess noise on
42C Unit #2 and rewind generator, dewater and refurbish main pump station.

Start Date: 2/6/2004

Nassriya Water Intake (173 MW): Apply chemical treatment to kill barnacles and remove,
43$ removal of submerged dam and localized dredging.

Start Date: 2/6/2004

132kV Line (DIBIS-AZADI-QAURQUSH): Reconstruction of 62 km 132kV line between Erbil Park
44N and Qara Qosh substations and 70 km 132kV line between Erbil Azadi and Dibis substations

using twin teal conductor.
Start Date: 2/6/2004

Sources for Table N-3 and N-4: GRD, response to SIGIR, April 6, 2007.
Note: Projects listed include RIE projects funded outside of IRRF 1.

TABLE N-5
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SUMMARY OF TASK FORCE RIO TASK ORDERS

Task Order Description Results

Training and advice for safe shutdown; oil spill

. e U.S. allocation
equipment pre-positioning

1

2 Design for quick repair of oil facilities U.S. allocation
3 Damage assessment, oil well fire fighting and repairs U.S. allocation
4 Base camp facilities and life support U.S. allocation
5 Import and distribute DFI
6 Restore essential oil infrastructure DFI
7 Import and distribute fuel DFI
8 Import and distribute fuel DFI
9 Import and distribute fuel DFI
10 Import and distribute fuel DFI

Source: Crowe, Chizek, “Update Report of Agreed-Upon Procedures regarding the Settlement
between U.S. Army Corps of Engineers and Kellogg Brown & Root,” November 16, 2006, p. 8.

TABLE N-6
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